2020 System Coordination Committee Work Plan

	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
Activities	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20
CE Management Entity		Complete RFI	Release RFI	RFI Due, SCC Subcommittee to Review RFI, Recommendation to HUD CoC for Designation	HUD CoC and CE Management Entity establish MOU	CE Mngt Entity Reports to SCC	CE Mngt Entity Progress Report	CE Mngt Entity Progress Report	CE Mngt Entity Progress Report	CE Mngt Entity Progress Report	CE Mngt Entity Progress Report	CE Mngt Entity Progress Report
Housing Problem Solving (Consultant support provided under current consultant contract)		Housing Problem Solving	Housing Problem Solving	Housing Problem Solving	Housing Problem Solving							
Phased Assessment (Consultant support provided under current consultant contract, additional resources needed for statistical analysis)			Phased Assessment & Tool Review	Phased Assessment & Tool Review	Phased Assessment & Tool Review	Phased Assessment & Tool Review						
Inventory & Matching (Resources needed for consultant support)			Inventory & Matching	Inventory & Matching	Inventory & Matching	Inventory & Matching						
CE Data & Reports			HMIS Restructure-CE Questions	HMIS Restructure-CE Questions	HMIS Restructure-CE Questions	CE Data & Reports	CE Data & Reports	CE Data & Reports				
Coordinated Entry for Families (Resources needed for consultant support)				Evaluation	Evaluation	Evaluation						
Other CE 2.0 (Resources needed for consultant support)						Prevention	Outreach	211	DV	CE 2.0 Manual	CE 2.0 Manual	CE 2.0 Manual