2020 System Coordination Committee Work Plan												
	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
Activities	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20
SCC Admin						Develop Workplan activities with Co-Chairs				Elect Co-Chairs		
CE Planning & Oversight [-]= HUD CoC is responsible for		Complete RFI	[Release RFI]		RFI Due, SCC Subcommittee to Review RFI, Recommendation to HUD CoC for Designation [HUD CoC and CE Management Entity develop MOU]	Complete and recommend CE Compliance Review to HUD CoC [HUD CoC and CE Management Entity Negotiate and execute MOU, Approve 2020 Compliance Review]	Review CE Resource Appendix for additional content.					
Housing Problem Solving		Housing Problem Solving	Housing Problem Solving	Housing Problem Solving	Housing Problem Solving Guidance - Approved							
Phased Assessment & Tool Review				Phased Assessment & Tool Review	Phased Assessment & Tool Review							
CE 2.0						CE 2.0 Workgroup - Progress Report from HCSA	CE 2.0 Workgroup - Progress Report from HCSA	CE 2.0 Workgroup - Progress Report from HCSA	CE 2.0 Workgroup - Progress Report from HCSA	Review Draft CE 2.0 Manual & Tools	Review Draft CE 2.0 Manual & Tools	Adopt CE 2.0 Manual & Tools
CE Data & Reports						Develop CE Data & Progress Reports	Develop CE Data & Progress Reports	Use CE Data & Progress Reports	Use CE Data & Progress Reports	Use CE Data & Progress Reports	Use CE Data & Progress Reports	Use CE Data & Progress Reports

HMIS Restructure			HMIS Restructure-CE Questions	HMIS Restructure-CE Questions	HMIS Restructure-CE Questions	HMIS Restructure-CE Questions	HMIS Restructure-CE Questions	HMIS Restructure-CE Questions	HMIS Restructure-CE Questions			