

## RBA Committee Workplan

<i>What</i>	<i>Q1 Status/Notes</i>	<i>Q2 Status/Notes</i>	<i>Q3 Status/Notes</i>	<i>Q4 Status/Notes</i>	<i>Start Date</i>	<i>Deadline</i>
<b>Performance Measurement</b>						
Quarterly updates to practitioner scorecard					1/1/2019	12/31/2019
Integrate BNL and HMIS data for unduplicated count of literally homeless					1/1/2019	12/31/2019
Funder/reporting reconciliation					1/1/2019	6/30/2019
<b>Public Facing Dashboard</b>						
Data Points: First time homeless, # of Literally homeless, Exits to Permanent Housing					1/1/2019	3/31/2019
Clean visual representation of dashboard/infographic					1/1/2019	3/31/2019
Leadership Board Approval					1/1/2019	4/30/2019
PSH capacity and occupancy					1/1/2019	12/31/2019
<b>Turn the Curve</b>						
Review System Performance Data for Length of Time (LOT) Homeless					1/1/2019	12/31/2019
Facilitate Quarterly Turn the Curve conversations with other EOH Committees, Funders Collaborative, Leadership Board, and stakeholders					1/1/2019	12/31/2019
Develop LOT Homeless action plan with Committees					1/1/2019	12/31/2019
Track progress of LOT Homeless via Practitioner Scorecard (Quarterly)					1/1/2019	12/31/2019
Review System Performance Data for first time homelessness with link to prevention					6/30/2019	12/31/2019
Facilitate Turn the Curve conversations about first time homelessness with other EOH Committees, Funders Collaborative, Leadership Board, and stakeholders					6/30/2019	12/31/2019
Develop First Time Homeless action plan with Committees					6/30/2019	12/31/2019
Track First Time Homeless via Practitioner Scorecard					6/30/2019	12/31/2019
<b>HMIS Expansion and Data Sharing</b>						
Orientation to non-HMIS DV data sources (pending NOFA bonus funding)					7/1/2019	9/30/2019
Orientation to the Community Health Record and SHIE					1/1/2019	3/31/2019
Orientation to 211					4/1/2019	6/30/2019