

2022 System Coordination Committee Work Plan

	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	22-Jan	Feb-22	Mar-22	Apr-22	22-May	22-Jun	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22
Coordinated Entry Management Entity	HUD CoC and CE Management Entity Establish MOU					Management Entity Progress Report		Management Entity Progress Report	Management Entity Progress Report	Management Entity Progress Report	Management Entity Progress Report	
CE Data & Reports	CE Data & Reports	CE Data & Reports				CE Data & Reports		CE Data & Reports	CE Data & Reports	CE Data & Reports	CE Data & Reports	
Other CE 2.0	CE 2.0 Policy Guide											
Compliance	CE Evaluation & Assessment (present to HUD CoC in Feb)					CE Compliance Review						
Work Plan						2022 Work Plan Review					Create and adopt 2023 Work Plan	
Emergency Housing Vouchers	EHV Data & Reports	EHV Data & Reports	EHV Data & Reports	EHV Data & Reports	EHV Data & Reports	EHV Data & Reports		EHV Data & Reports	EHV Data & Reports	EHV Data & Reports	EHV Data & Reports	